

MEDFINDER

Project:

Real-Time Medicine Availability & Store Locator

Team Members:

Madhav Gupta • Sourabh Chhabra • Arpit Yadav

Project Start:

3-Aug-2026

Today:

6-Sep-2026

Display Week:

1

		Display Week: 1				Week 1 (03 Aug)							Week 2 (10 Aug)							Week 3 (17 Aug)							Week 4 (24 Aug)							Week 5 (31 Aug)							Week 6 (07 Sep)							Week 7 (14 Sep)							
TASK	ASSIGNED TO	PROGRESS	START	END		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16					
TASK	ASSIGNED TO	PROGRESS	START	END		M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W					
Phase 1 — Planning & Research																																																							
Finalize problem statement and project objectives	Madhav Gupta, Sourabh Chhabra	100%	3-Aug-2026	4-Aug-2026																																																			
Research existing medicine availability systems	Madhav Gupta, Arpit Yadav	100%	5-Aug-2026	7-Aug-2026																																																			
Prepare and Submit Project Proposal	All Members	100%	8-Aug-2026	10-Aug-2026																																																			
Prepare and deliver Presentation for idea disclosure	All Members	100%	9-Aug-2026	10-Aug-2026																																																			
Finalize technology stack and development plan	Sourabh Chhabra	100%	12-Aug-2026	16-Aug-2026																																																			
Phase 2 — System Analysis & Design																																																							
Prepared Data Flow(DFD), UML and ER diagrams	Arpit Yadav	100%	18-Aug-2026	23-Aug-2026																																																			
Prepared Activity diagrams	Madhav Gupta	100%	19-Aug-2026	30-Aug-2026																																																			
Design MySQL database schema	Madhav Gupta	100%	31-Aug-2026	7-Sep-2026																																																			
Design system architecture and module structure	Sourabh Chhabra	100%	2-Sep-2026	12-Sep-2026																																																			
Define REST API structure and data flow	Sourabh Chhabra	100%	4-Sep-2026	6-Sep-2026																																																			
Phase 3 — Backend & Database Development																																																							
Set up Spring Boot project and backend structure	Sourabh Chhabra	100%	3-Sep-2026	12-Sep-2026																																																			
Implement MySQL tables, entities and repositories	Madhav Gupta	100%	7-Sep-2026	8-Sep-2026																																																			
Developed robust backend infrastructure	Sourabh Chhabra	100%	3-Sep-2026	8-Sep-2026																																																			
Develop medicine search and inventory APIs	Madhav Gupta	100%	5-Sep-2026	10-Sep-2026																																																			
Implement availability, store-distance and locator APIs	Arpit Yadav	100%	10-Sep-2026	12-Sep-2026																																																			
Phase 4 — Frontend																																																							
Set up React.js application and component structure	Sourabh Chhabra	50%	11-Sep-2026	13-Sep-2026																																																			
Build login, registration and user interface	Sourabh Chhabra	70%	11-Sep-2026	13-Sep-2026																																																			
Build medicine search and availability results screens	Sourabh Chhabra	100%	11-Sep-2026	12-Sep-2026																																																			
Nearby store locator	Arpit Yadav	30%	12-Sep-2026	12-Sep-2026																																																			
Integrated complex 3D animation	Madhav Gupta	50%	10-Sep-2026	13-Sep-2026																																																			